Print Date: 10/07/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP291 Estimate Number: 0010 Estimate Type: Progress

Contractor: Mid-State Construction Company, Inc.
Contractor's P.O. Box 351
Address: Livingston, TN 38570

Contract Location: The repair of the bridge on S.R. 129 over branch (L.M. 2.51)

Counties: MOORE

Project(s): 64009-4205-04

Total to Date Previous to Date| This Estimate

Total Earnings: $412,742.00 $409,832.22 $2,909.78

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $412,742.00 $409,832.22 $2,909.78

Test Report Payment Adjustments: $-92.58 $0.00 $-92.58
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $412,649.42 $409,832.22 2,817.20

RR004

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time
273.0 Days
300.0 Days
300.0 Days

109.89 9%

94.90 %
14.99 %

Dates
10/16/2015
10/27/2015
11/12/2015
12/03/2015
12/18/2015
08/31/2016

Amounts

$433,903.21
$433,903.21
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Print Date:
JJ07919

10/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

64009-4205-04 100.00 N/A 2,817.20 The repair of the bridge on S.R. 129 over branch (L.M. 2.51)
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $14,829.250
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $14,829.250
64009-4205-04 0100 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -32.780 Adj Total: -32.780
64009-4205-04 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date: 10/07/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9018 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -424.430 Adj Total: -424 430
64009-4205-04 0500 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0500 0430 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $6,692.320
BRUSH & TREES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,692.320
64009-4205-04 0100 0020 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 89.000 Unit Price: $13.800
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 58.382 Total: $805.672
64009-4205-04 0500 0440 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $29,819.770
(DESCRIPTION, STA.)/(BR. NO. This Est: 0.000 This Est: $0.000
64-SR129-02.51) Total: 1.000 Total: $29,819.770
64009-4205-04 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 36.000 Unit Price: $29.840
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 60.508 Total: $1,805.559

RR004
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Print Date:
JJ07919

10/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 9012 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $44.760
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9013 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $44.760
This Est: 0.000 This Est: $0.000
Total: 2.090 Total: $93.548
64009-4205-04 0500 0450 204-11 C.Y. BRIDGE EXCAVATION Bid: 50.000 Unit Price: $21.140
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 55.250 Total: $1,167.985
64009-4205-04 0100 0040 209-05 C.Y. SEDIMENT REMOVAL Bid: 5.000 Unit Price: $57.500
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $57.500
64009-4205-04 0100 0050 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 472.000 Unit Price: $2.230
BACKING) This Est: 0.000 This Est: $0.000
Total: 452.000 Total: $1,007.960
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
64009-4205-04 0100 0060 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $453.100
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

10/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0070 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 2.000 Unit Price: $665.280
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0080 209-65.04 L.F. TEMPORARY IN STREAM Bid: 126.000 Unit Price: $52.360
DIVERSION This Est: 0.000 This Est: $0.000
Total: 121.000 Total: $6,335.560
64009-4205-04 0100 0090  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 30.000 Unit Price: $63.250
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 51.830 Total: $3,278.248
64009-4205-04 0500 0460 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 55.000 Unit Price: $39.650
This Est: 0.000 This Est: $0.000
Total: 90.700 Total: $3,596.255
64009-4205-04 0100 0100 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 12.000 Unit Price: $47.750
This Est: 0.000 This Est: $0.000
Total: 12.250 Total: $584.938
64009-4205-04 0100 0110  307-01.08 TON ASPHALT CONCRETE MIX Bid: 13.000 Unit Price: $1,150.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 21.360 Total: $24,564.000
64009-4205-04 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -14.300 Adj Total: -14.300

RR004
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Print Date:
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10/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 24.300 Adj Total: 24.300
64009-4205-04 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0120 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $1,150.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0130 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $1,380.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9006 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0140 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 49.000 Unit Price: $287.500
This Est: 0.000 This Est: $0.000
Total: 58.370 Total: $16,781.375
64009-4205-04 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -39.800 Adj Total: -39.800
64009-4205-04 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 30.000 Adj Total: 30.000
64009-4205-04 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0150 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.100 Unit Price: $57,500.000
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0160 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 702.000 Unit Price: $16.560
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 741.670 Total: $12,282.055
64009-4205-04 0500 0470 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $3,215.980
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,215.980
64009-4205-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $318.528
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0500 0480 604-02.03 LB. EPOXY COATED REINFORCING Bid: 12,725.000 Unit Price: $1.410
STEEL This Est: 0.000 This Est: $0.000
Total: 12,828.300 Total: $18,087.903
64009-4205-04 0500 0490 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 30.000 Unit Price: $796.320
This Est: 0.000 This Est: $0.000
Total: 25.680 Total: $20,449.498
64009-4205-04 0500 0500 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 100.000 Unit Price: $319.010
This Est: 0.000 This Est: $0.000
Total: 104.020 Total: $33,183.420
64009-4205-04 0500 0510 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 30.000 Unit Price: $780.150
DECK) This Est: 0.000 This Est: $0.000
Total: 28.160 Total: $21,969.024

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0500 0520 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 130.000 Unit Price: $13.800
STRUCTURES) This Est: 0.000 This Est: $0.000
Total: 130.000 Total: $1,794.000
64009-4205-04 0500 0530  604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 44.000 Unit Price: $13.800
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.000
Total: 44.000 Total: $607.200
64009-4205-04 0500 0540 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 200.000 Unit Price: $24.150
(MECHANICAL) This Est: 0.000 This Est: $0.000
Total: 200.000 Total: $4,830.000
64009-4205-04 0500 0550 604-10.05 S.F. CONCRETE Bid: 88.000 Unit Price: $91.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0500 0560 604-10.54 S.F. CONCRETE REPAIRS Bid: 88.000 Unit Price: $90.910
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0500 0570 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 104.000 Unit Price: $225.320
BEAM (17" X 36") This Est: 0.000 This Est: $0.000
Total: 104.000 Total: $23,433.280
0500 0570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 52.000 Adj Total: -8,239.440
0500 0570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 8,239.440
RR004 Page 9
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0500 0580 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 195.000 Unit Price: $2.690
This Est: 0.000 This Est: $0.000
Total: 191.560 Total: $515.296
64009-4205-04 0500 0590 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 1.000 Unit Price: $125.940
(HMWM) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $125.940
64009-4205-04 0500 0600 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 60.000 Unit Price: $139.980
(STD-1-18S) This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $8,398.800
64009-4205-04 0100 0170 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $76.820
This Est: 0.000 This Est: $0.000
Total: 108.000 Total: $8,296.560
0100 0170 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
64009-4205-04 0100 9011 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $96.025
BRIDGE ENDS This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0180 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,580.600
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $10,322.400
0100 0180 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0190 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 4.000 Unit Price: $793.500
END TREATMENT This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $3,174.000
64009-4205-04 0100 0200 705-08.51 EACH PORTABLE IMPACT ATTENUATOI  Bid: 2.000 Unit Price: $2,172.640
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $4,345.280
64009-4205-04 0100 0210 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 346.000 Unit Price: $25.280
This Est: 0.000 This Est: $0.000
Total: 269.350 Total: $6,809.168
64009-4205-04 0100 0220 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $11,096.020
This Est: 0.200 This Est: $2,219.204
Total: 1.000 Total: $11,096.020
64009-4205-04 0100 0230 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 204.000 Unit Price: $49.250
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 244.000 Total: $12,017.000
64009-4205-04 0500 0610 712-02.47 L.F. BRIDGE MOUNTED Bid: 90.000 Unit Price: $61.500
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.000
BARRIER RAIL Total: 80.000 Total: $4,920.000
64009-4205-04 0100 0240 712-04.01 EACH FLEXIBLE DRUMS Bid: 15.000 Unit Price: $13.230
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 25.000 Total: $330.750

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0250  712-04.50 EACH PORTABLE BARRIER RAIL Bid: 7.000 Unit Price: $5.460
DELINEATOR This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $81.900
64009-4205-04 0100 0260 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 15.000 Unit Price: $9.200
This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $138.000
64009-4205-04 0100 0270 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 785.000 Unit Price: $5.460
This Est: 0.000 This Est: $0.000
Total: 700.517 Total: $3,824.823
64009-4205-04 0100 0280 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 4,884.000 Unit Price: $3.450
MARKING LINE This Est: 0.000 This Est: $0.000
Total: 1,616.000 Total: $5,575.200
MARKING (STOP LINE) This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $460.000
64009-4205-04 0100 0300  712-09.05 EACH REMOVABLE PAVEMENT Bid: 2.000 Unit Price: $345.000
MARKING (ARROW) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0310 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2,875.000
UNIT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $5,750.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0320 713-16.20 EACH SIGNS (DESCRIPTION)/(OM3-L) Bid: 2.000 Unit Price: $149.500
This Est: 2.000 This Est: $299.000
Total: 2.000 Total: $299.000
64009-4205-04 0100 0330 713-16.21 EACH SIGNS (DESCRIPTION)/(OM3-R) Bid: 2.000 Unit Price: $149.500
This Est: 2.000 This Est: $299.000
Total: 2.000 Total: $299.000
64009-4205-04 0100 0340 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 5.000 Unit Price: $460.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0350  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 0.120 Unit Price: $40,250.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.239 Total: $9,619.750
64009-4205-04 0100 0360  716-13.02 L.M. SPRAY THERMO PVMT MRKNG  Bid: 0.120 Unit Price: $40.250.000
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.237 Total: $9,539.250
64009-4205-04 0100 0370  717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $28.323.590
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $28,323.590
64009-4205-04 0100 0380 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $26,134.900
SYSTEM This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $26,134.900

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64009-4205-04 0100 0390 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 148.000 Unit Price: $5.750
CONTROL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0400 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 80.000 Unit Price: $11.500
8IN (DESCRIPTION)/(STRAW This Est: 0.000 This Est: $0.000
WATTLES) Total: 125.000 Total: $1,437.500
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
64009-4205-04 0100 0410 801-01 UNIT SEEDING (WITH MULCH) Bid: 6.000 Unit Price: $57.500
This Est: 1.610 This Est: $92.575
Total: 1.610 Total: $92.575
0100 0410 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.610 Adj This Est -92.580
Adj Total: -1.610 Adj Total: -92.580
64009-4205-04 0100 9014 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $25.875
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 0420 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $115.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
64009-4205-04 0100 9015 801-06 UNIT MULCH Bid: 0.000 Unit Price: $34.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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